NJDOT Bureau of Research
QUARTERLY PROGRESS REPORT

Project Title: | Green Marine Products
RFP NUMBER: 7199494 NJDOT RESEARCH PROJECT MANAGER:
W. Lad Szalaj
TASK ORDER NUMBER: 14 PRINCIPAL INVESTIGATOR:
Christopher Lamm
Project Starting Date: 02/09/2010 Period Starting Date: 02/09/2010
Project Ending Date: 08/09/2010 Period Ending Date: 4/30/2010
Task % of Total % of Cost This % of | Total Cost
Total Budget Task Quarter Taskto | to Date
Project This Date
Budget Quarter
1. Define Green 17% $4,468 | 50% $2,234 | 50% $2,234
Product Attributes
2. Compile Green 66% $17,345 | 8% $1,388 | 8% $1,388
Marine Products
Matrix
3. Final Report 17% $4,468 | 0% $0| 0% $0
TOTAL 100% $26,281 $3,622 $3,622
Project Objectives:

The objective of this project is to produce a catalog of “green products” for marine
applications, which NJDOT will use in consultation with marina and other marine facility
owners and managers.

Project Abstract:

Cambridge Systematics is developing a catalog of "green products” for marine

applications. This includes developing criteria for determining product attributes that qualify
as "environmentally sustainable," and researching products on the market that are or could be
used in the construction of marinas, docks, piers, bulkheads, and vessel maintenance and
repair activities. The project will result in the creation of a detailed matrix of green products
for marine applications, which will include product descriptions, manufacturer information,
relevant green attributes (use of recycled materials, toxics, etc.), and price.

1. Progress this Quarter by Task

Task 1:
e Project kickoff meeting conducted with Research and Marine representatives
e Analysis of literature and standards for defining “green products” begun, and
conceptual framework presented to NJDOT.
Task 2.
¢ Initial scan of industry-standard building materials and equipment, products and
manufacturers completed.
Task 3.
e No work completed during the current period.




2. Proposed activities for next quarter by task

Task 1:

e Technical memorandum explaining “green” concepts and defining “green marine
products” will be drafted and submitted for NJDOT review.
Task 2:
e Further research of product types and manufacturers will be conducted.
e CS will acquire catalog materials from manufacturers and begin reviewing product
attributes.
Task 3:

e The Task 1 technical memorandum will be adapted, as necessary, into material to be
included in the final report.
3. List of deliverables provided in this quarter by task (product date):
e No deliverables provided this quarter;
4. Progress on Implementation and Training Activities:
e No work on implementation or training in this period

5. Problems/Proposed Solutions:

e No problems identified for this period

Total Project Budget $26,280.88
Contract Amount: $26,280.88
Total Project Expenditure to date $2,994
% of Total Project Budget Expended 11%




